APPLICATION AND CERTIFICATION FOR PAYMENT

AIA DOCUMENT G702

PAGE ONE OF PAGES

TO OWNER: Boeing Service Company
PO Box 221710
Chantilly, VA 20153

PROJECT: Boeing/25/BSC Site Expansion
5400 International Boulevard
North Charleston, SC

APPLICATION NO: 13

PERIOD TO: 3/31/26

Distribution to:

X	OWNER
X	ARCHITECT
X	CONTRACTOR

FROM CONTRACTOR:
BE&K | HITT
216 Seven Farms Drive
Charleston, SC 29492

VIA ARCHITECT: BRPH Companies, Inc
5300 International Blvd
Henderson Building Suite 201
North Charleston, SC 29418

PROJECT NOS: **189387**

CONTRACT FOR:

CONTRACT DATE:

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract Continuation Sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM			$ 915,480,436
2. Net change by Change Orders			$ 461,196,488
3. CONTRACT SUM TO DATE (Line 1 ± 2)			$ 1,376,676,924
4. TOTAL COMPLETED & STORED TO DATE (Column G on G703)			$ 478,817,846
5. RETAINAGE:			
a. 5 % of Completed Work (Column D + E on G703)	$ 17,800,987		
b. 5 % of Stored Material (Column F on G703)	$ 195,876		
Total Retainage (Lines 5a + 5b or Total in Column I of G703)			$ 17,996,863
6. TOTAL EARNED LESS RETAINAGE (Line 4 Less Line 5 Total)			$ 460,820,983
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT (Line 6 from prior Certificate)			$ 406,917,066
8. CURRENT PAYMENT DUE			$ 53,903,917
9. BALANCE TO FINISH, INCLUDING RETAINAGE (Line 3 less Line 6)			$ 915,855,942

CHANGE ORDER SUMMARY	ADDITIONS	DEDUCTIONS
Total changes approved in previous months by Owner	$400,427,038	$0
Total approved this Month	$60,769,450	$0
TOTALS	$461,196,488	$0
NET CHANGES by Change Order	$461,196,488	

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the Work covered by this Application for Payment has beer completed in accordance with the Contract Documents, that all amounts have been paid by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and that current payment shown herein is now due

CONTRACTOR:

By: _____ Date: _____

State of: County of:
Subscribed and sworn to before me this day of
Notary Public:
My Commission expires:

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising the application, the Architect certifies to the Owner that to the best of the Architect's knowledge, information and belief the Work has progressed as indicated the quality of the Work is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED . . . . . $ _____

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this Application and onthe Continuation Sheet that are changed to conform with the amount certified.)

ARCHITECT:

By: _____ Date: _____

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner or Contractor under this Contract.

AIA DOCUMENT G702 · APPLICATION AND CERTIFICATION FOR PAYMENT · 1992 EDITION · AIA · ©1992 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006-5292
Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee.